COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 01/ 2001

ESTI MATE SUMVARY 05:57: 11
CONTI D: C13510 ESTI MATE NO. 0003 PROG SPEC YR 1999
PCN: 13510- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.5 DAYS TIVE ALLOW 120 WORK DAYS
REG ON 6 BRI DGE DECK REHAB PERCENT TIME:  49.58 ORI G TIME ALLOW 120 WORK DAYS
PROJIECT NO. R 600- 156
REG ON 6 BRI DGE DECK REHAB
NAVE OF ROAD: VARI QUS
PRQJIECT COUNTI ES: VARl OUS, REG ON 6
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS | NC AND SUBSI DI ARY PAY PERI OD ENDI NG 05/ 01/ 2001 DATE TI ME STARTED 01/08/2001
1601 W Bel |l evi ew Ave. DATE LET 11/ 16/ 2000 DATE WORK BEGAN 01/ 08/ 2001
DATE AWARDED 11/ 27/ 2000 DATE TI ME STOPPED 08/27/2001
DATE CONTRACT EXECUTED  12/15/2000 DATE ACCEPTED 08/ 27/ 2001
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 01/ 08/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 1,662, 729. 00 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQIECT AM: $ 1, 295, 609. 00 NON- PARTI CI PATI NG 547, 492. 00 108, 439. 00
PERCENT COVPLETE: 32.93% TOTAL EARNI NGS 547, 492. 00 108, 439. 00
FUNDS AVAI LABLE: $ 1,115,237.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 547, 492. 00 108, 439. 00
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -7,204. 38 -1,626.58
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 540, 287. 62 106, 812. 42
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 540, 287. 62 106, 812. 42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 106, 812. 42

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13510- BI D ESTI MATE RUN 05/ 01/ 2001
PRQJECT: R 600- 156 ESTI MATE NO 0003 05:57: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 626- 00000 MOBI LI ZATI ON 1. 000 0. 384
LS 0. 000 0. 00
175, 000. 00000 0.384 67, 200. 00
0010 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 100. 000 0. 000
GAL 0. 000 0. 00
60. 00000 0. 000 0. 00
0015 630- 00000 *FLAGGE NG 3, 200. 000 252.500
HOUR 302. 500 6, 655. 00
22.00000 555. 000 12, 210.00
0020 630-00002 *TRAFFI C CONTROL SUPERVI SOR 120. 000 12. 000
DAY 15. 000 7, 500. 00
500. 00000 27.000 13, 500. 00
0025 630-00003 UNI FORVED TRAFFI C CONTROL 200. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0030 630-00004 TRAFFI C CONTROL VEHI CLE 1.000 0. 000
EACH 0. 000 0. 00
2,000. 00000 0. 000 0. 00
0035 630-00009 TRAFFI C CONTROL VEHI CLE ( TRUCK) 2.000 1.000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0040 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 40. 000 20. 000
EACH 0. 000 0. 00
90. 00000 20. 000 1, 800. 00
0045 630-80343 CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 8. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 630-80355 PORTABLE MESSAGE SI GN PANEL 4.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0055 630-80358 ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 2.000
TYPE
) EACH 0. 000 0. 00

1, 500. 00000 2.000 3, 000. 00



CONTI D C13510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13510- BI D ESTI MATE RUN 05/ 01/ 2001
PRQJECT: R 600- 156 ESTI MATE NO 0003 05:57: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-80380  TRAFFI C CONE 200. 000 100. 000
EACH 0. 000 0. 00
18. 00000 100. 000 1, 800. 00
0065 630-85040 | MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 1. 000
( TEVPORARY)
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0070 700-70010  F/ A M NOR CONTRACT REVI SI ONS 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0075 700-70028 F/ A ESB PROGRAM 7.500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 439,900.00 % 14,155.00$% 131, 510.00
CAT NO0300 STRUCTURE E-17-JP

0080 202-00226 REMOVAL OF ASPHALT MAT ( SPECI AL) 190. 000 0. 000
SY 0. 000 0. 00
75. 00000 0. 000 0. 00
0085 202-00450 REMOVAL CF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 152. 000 0. 000
SY 0. 000 0. 00
69. 00000 0. 000 0. 00
0090 202-00454 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2A) 152. 000 0. 000
SY 0. 000 0. 00
79. 00000 0. 000 0. 00
0095 202-00456 REMOVAL CF PORTI ONS OF PRESENT STRUCTURE (CLASS 2B) 31. 000 0. 000
SY 0. 000 0. 00
84. 00000 0. 000 0. 00
0100 202-00462 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3A) 3. 000 0. 000
SY 0. 000 0. 00
89. 00000 0. 000 0. 00
0105 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 152. 000 0. 000
SY 0. 000 0. 00

50. 00000 0. 000 0.00



CONTI D C13510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13510- BI D ESTI MATE RUN 05/ 01/ 2001
PRQJECT: R 600- 156 ESTI MATE NO 0003 05:57: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE E-17-JP

0110 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 37.730 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0.00
0115 601-03540 CONCRETE CLASS DT (DECK TOPPI NG) 23.000 0. 000
cY 0. 000 0.00
250. 00000 0. 000 0.00
0120 602-00000 REI NFORCI NG STEEL 500. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 62,013.00% 0.00% 0.00

CAT NO0301 STRUCTURE E-17-1Q

0125 202-00226 REMOVAL COF ASPHALT MAT ( SPECI AL) 210. 000 0. 000
SY 0. 000 0. 00
75. 00000 0. 000 0. 00
0130 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 25.000 0. 000
SY 0. 000 0. 00
69. 00000 0. 000 0. 00
0135 202-00454 REMOVAL CF PORTI ONS OF PRESENT STRUCTURE (CLASS 2A) 25. 000 0. 000
SY 0. 000 0. 00
79. 00000 0. 000 0. 00
0140 202-00456 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2B) 17. 000 0. 000
SY 0. 000 0. 00
84. 00000 0. 000 0. 00
0145 202-00462 REMOVAL CF PORTI ONS OF PRESENT STRUCTURE (CLASS 3A) 2.000 0. 000
SY 0. 000 0. 00
89. 00000 0. 000 0. 00
0150 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 25. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0155 403-00720 HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 43. 040 0. 000
TON 0. 000 0. 00

200. 00000 0. 000 0.00



CONTI D: C13510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13510-BI D ESTI MATE RUN 05/ 01/ 2001
PRQJECT: R 600- 156 ESTI MATE NO 0003 05:57: 11
CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 STRUCTURE E-17-1Q
0160 601-03540 CONCRETE CLASS DT (DECK TOPPI NG 12. 000 0. 000
cy 0. 000 0. 00
250. 00000 0. 000 0. 00
0165 602-00000  REI NFORCI NG STEEL 500. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 35,414.00 % 0.00% 0.00
CAT NO0302 STRUCTURE E-17- HU
0170 202-00226 REMOVAL OF ASPHALT MAT ( SPECI AL) 222. 000 222. 000
5% 0. 000 0. 00
75. 00000 222.000 16, 650. 00
0175 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 135. 000 135. 000
sy 0. 000 0. 00
69. 00000 135. 000 9, 315. 00
0180 202-00454 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 2A) 135. 000 135. 000
5% 0. 000 0. 00
79. 00000 135. 000 10, 665. 00
0185 202-00456 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 2B) 39. 000 0. 000
sy 0. 000 0. 00
84. 00000 0. 000 0. 00
0190 202-00462 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3A) 3.000 0. 000
5% 0. 000 0. 00
89. 00000 0. 000 0. 00
0195 202-05100  SANDBLASTI NG REI NFORCI NG STEEL 135. 000 135. 000
sy 0. 000 0. 00
50. 00000 135. 000 6, 750. 00
0200 403-00720  HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 60. 740 60. 740
TON 0. 000 0. 00
200. 00000 60. 740 12, 148. 00
0205 601-03540 CONCRETE CLASS DT (DECK TOPPI NG 26. 000 15. 100
cy 0. 000 0. 00
250. 00000 15. 100 3, 775. 00



CONTI D: C13510

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 13510-BI D ESTI MATE RUN 05/ 01/ 2001
PRQJECT: R 600- 156 ESTI MATE NO 0003 05:57: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0302 STRUCTURE E-17- HU
0210 602-00000  REI NFORCI NG STEEL 500. 000 242. 000
LB 0. 000 0. 00
3. 00000 242.000 726. 00
CAT 0302 CURRENT AMT $ 67,071.00 $ 0.00$% 60, 029. 00
CAT NO0303 STRUCTURE E- 17- HT
0215 202-00226 REMOVAL OF ASPHALT MAT ( SPECI AL) 193. 000 193. 000
sy 0. 000 0. 00
75. 00000 193. 000 14, 475. 00
0220 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 94. 000 94. 000
5% 0. 000 0. 00
69. 00000 94. 000 6, 486. 00
0225 202-00454 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 2A) 94. 000 94. 000
sy 0. 000 0. 00
79. 00000 94. 000 7, 426. 00
0230 202-00456 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 2B) 28. 000 0. 000
5% 0. 000 0. 00
84. 00000 0. 000 0. 00
0235 202-00462 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3A) 2. 000 0. 000
sy 0. 000 0. 00
89. 00000 0. 000 0. 00
0240 202-05100  SANDBLASTI NG REI NFORCI NG STEEL 94. 000 94. 000
5% 0. 000 0. 00
50. 00000 94. 000 4,700. 00
0245 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 47. 850 47. 850
TON 0. 000 0. 00
200. 00000 47. 850 9, 570. 00
0250 601-03540 CONCRETE CLASS DT (DECK TOPPI NG 19. 000 10. 300
cy 0. 000 0. 00
250. 00000 10. 300 2,575. 00
0255 602-00000  REI NFORCI NG STEEL 500. 000 35. 000
LB 0. 000 0. 00
3. 00000 35. 000 105. 00
CAT 0303 CURRENT AMT $ 51,437.00% 0.00% 45, 337. 00



CONTI D C13510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13510- BI D ESTI MATE RUN 05/ 01/ 2001
PRQJECT: R 600- 156 ESTI MATE NO 0003 05:57: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0304 STRUCTURE E-17-HB

0260 202-00226 REMOVAL OF ASPHALT MAT ( SPECI AL) 467. 000 467. 000
Sy 0. 000 0. 00
75. 00000 467. 000 35, 025. 00
0265 202- 00450 REMOVAL OF PORTIONS OF PRESENT STRUCTURE ( CLASS 1) 290. 000 287.000
5% 0. 000 0.00
69. 00000 287.000 19, 803. 00
0270 202-00454 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 2A) 57. 000 57. 000
Sy 0. 000 0. 00
79. 00000 57. 000 4, 503. 00
0275 202- 00456 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2B) 47.000 2.000
5% 0. 000 0.00
84. 00000 2.000 168. 00
0280 202-00462 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3A) 4.000 0. 000
Sy 0. 000 0. 00
89. 00000 0. 000 0.00
0285 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 57. 000 57. 000
5% 0. 000 0.00
50. 00000 57. 000 2, 850. 00
0290 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 137. 440 137. 440
TON 0. 000 0. 00
200. 00000 137. 440 27, 488. 00
0295 601- 03540 CONCRETE CLASS DT (DECK TOPPI NG) 33. 000 17. 400
cY 0. 000 0.00
250. 00000 17. 400 4, 350. 00
0300 602-00000 REI NFORCI NG STEEL 500. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0.00
CAT 0304 CURRENT AMI  $ 103,930.00 % 0.00% 94, 187. 00

CAT NO0306 STRUCTURE E- 16-HI

0305 202-00226 REMOVAL COF ASPHALT MAT ( SPECI AL) 138. 000 138. 000
SY 0. 000 0. 00
75. 00000 138. 000 10, 350. 00



CONTI D C13510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13510- BI D ESTI MATE RUN 05/ 01/ 2001
PRQJECT: R 600- 156 ESTI MATE NO 0003 05:57: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE E- 16- HI

0310 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 138. 000 138. 000
SY 0. 000 0. 00
69. 00000 138. 000 9, 522. 00
0315 202-00454 REMOVAL CF PORTI ONS OF PRESENT STRUCTURE (CLASS 2A) 67. 000 67. 000
SY 0. 000 0. 00
79. 00000 67. 000 5, 293. 00
0320 202-00456 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2B) 54. 000 0. 000
SY 0. 000 0. 00
84. 00000 0. 000 0. 00
0325 202-00462 REMOVAL CF PORTI ONS OF PRESENT STRUCTURE (CLASS 3A) 4.000 0. 000
SY 0. 000 0. 00
89. 00000 0. 000 0.00
0330 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 67. 000 67. 000
SY 0. 000 0. 00
50. 00000 67.000 3, 350. 00
0335 403-00720 HOT Bl TUM NOUS PAVEMENT (PATCHI NG ( ASPHALT) 20. 000 20. 000
TON 0. 000 0. 00
200. 00000 20. 000 4, 000. 00
0340 601-03540 CONCRETE CLASS DT (DECK TOPPI NG) 38. 000 6. 000
(14 0. 000 0. 00
250. 00000 6. 000 1, 500. 00
0345 602- 00000 REI NFORCI NG STEEL 500. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0.00
CAT 0306 CURRENT AMT $ 48, 407.00 $ 0.00% 34, 015. 00

CAT NO0308 STRUCTURE F-17-GO

0350 202-00226 REMOVAL OF ASPHALT MAT ( SPECI AL) 49. 000 0. 000
SY 49. 000 3, 675. 00
75. 00000 49. 000 3,675.00
0355 202- 00450 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 37.000 0. 000
SY 34. 000 2,346.00

69. 00000 34. 000 2, 346. 00



CONTI D C13510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13510- BI D ESTI MATE RUN 05/ 01/ 2001
PRQJECT: R 600- 156 ESTI MATE NO 0003 05:57: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0308 STRUCTURE F-17-GO

0360 202-00454 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 2A) 34. 000 0. 000
Sy 34. 000 2, 686. 00
79. 00000 34. 000 2, 686. 00
0365 202- 00456 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2B) 26. 000 0. 000
5% 2.000 168. 00
84. 00000 2.000 168. 00
0370 202-00462 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3A) 2.000 0. 000
Sy 0. 000 0. 00
89. 00000 0. 000 0.00
0375 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 34. 000 0. 000
SY 34. 000 1, 700. 00
50. 00000 34. 000 1, 700. 00
0380 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 13. 020 0. 000
TON 13. 020 2,604. 00
200. 00000 13. 020 2,604. 00
0385 601- 03540 CONCRETE CLASS DT (DECK TOPPI NG) 19. 000 0. 000
cY 3. 000 750. 00
250. 00000 3. 000 750. 00
0390 602- 00000 REI NFORCI NG STEEL 500. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0.00

CAT 0308 CURRENT AMI  $ 21,830.00% 13,929.00 % 13, 929. 00
CAT NO0310 STRUCTURE F-16- BM

0395 202-00226 REMOVAL COF ASPHALT MAT ( SPECI AL) 105. 000 40. 000
Sy 37.000 2,775.00
75. 00000 77.000 5,775. 00
0400 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 81. 000 26. 000
SY 37. 000 2,553. 00
69. 00000 63. 000 4,347.00
0405 202-00454 REMOVAL CF PORTI ONS OF PRESENT STRUCTURE (CLASS 2A) 81. 000 26. 000
SY 0. 000 0. 00

79. 00000 26. 000 2,054. 00



CONTI D C13510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13510- BI D ESTI MATE RUN 05/ 01/ 2001
PRQJECT: R 600- 156 ESTI MATE NO 0003 05:57: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0310 STRUCTURE F-16- BM

0410 202-00456 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2B) 81. 000 26. 000
SY 0. 000 0. 00
84. 00000 26. 000 2,184.00
0415 202-00462 REMOVAL CF PORTI ONS OF PRESENT STRUCTURE (CLASS 3A) 12. 000 0. 000
SY 12. 000 1, 068. 00
89. 00000 12. 000 1, 068. 00
0420 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 81. 000 26. 000
SY 37. 000 1, 850. 00
50. 00000 63. 000 3, 150. 00
0425 403-00720 HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 16. 560 9.120
TON 7.440 1, 488. 00
200. 00000 16. 560 3,312. 00
0430 509-08100 PROVI DE TEMPORARY SUPPORT 1.000 1. 000
LS 0. 000 0. 00
75, 000. 00000 1.000 75, 000. 00
0435 601-03540 CONCRETE CLASS DT (DECK TOPPI NG 45. 000 2.900
cY 6. 000 1, 500. 00
250. 00000 8. 900 2,225.00
0440 602-00000 REI NFORCI NG STEEL 500. 000 83. 000
LB 104. 000 312.00
3. 00000 187. 000 561. 00

CAT 0310 CURRENT AMI  $ 122,847.00 % 11,546.00 % 99, 676. 00
CAT NO0311 STRUCTURE F-16- EK

0445 202-00226 REMOVAL COF ASPHALT MAT ( SPECI AL) 69. 000 0. 000
Sy 69. 000 5,175. 00
75. 00000 69. 000 5, 175. 00
0450 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 41. 000 0. 000
SY 17. 000 1,173.00
69. 00000 17. 000 1,173.00
0455 202- 00454 REMOVAL CF PORTI ONS OF PRESENT STRUCTURE (CLASS 2A) 35. 000 0. 000
SY 5. 000 395. 00

79. 00000 5. 000 395. 00



CONTI D C13510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13510- BI D ESTI MATE RUN 05/ 01/ 2001
PRQJECT: R 600- 156 ESTI MATE NO 0003 05:57: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0311 STRUCTURE F-16- EK

0460 202-00456 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2B) 28. 000 0. 000
SY 0. 000 0. 00
84. 00000 0. 000 0. 00
0465 202-00462 REMOVAL CF PORTI ONS OF PRESENT STRUCTURE (CLASS 3A) 3. 000 0. 000
SY 0. 000 0. 00
89. 00000 0. 000 0. 00
0470 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 35. 000 0. 000
SY 4.000 200. 00
50. 00000 4.000 200. 00
0475 403-00720 HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 10. 000 0. 000
TON 10. 000 2,000. 00
200. 00000 10. 000 2,000. 00
0480 601-03540 CONCRETE CLASS DT (DECK TOPPI NG) 20. 000 0. 000
(14 1. 500 375.00
250. 00000 1.500 375. 00
0485 602- 00000 REI NFORCI NG STEEL 500. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
CAT 0311 CURRENT AMT $ 23,638.00 % 9,318.00 % 9, 318. 00

CAT NO0315 STRUCTURE F-16-FY

0490 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 729. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0495 202- 00450 REMOVAL CF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 50. 000 0. 000
SY 0. 000 0. 00
69. 00000 0. 000 0. 00
0500 202-00454 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2A) 50. 000 0. 000
SY 0. 000 0. 00
79. 00000 0. 000 0. 00
0505 202-00456 REMOVAL CF PORTI ONS OF PRESENT STRUCTURE (CLASS 2B) 35. 000 0. 000
SY 0. 000 0. 00

84. 00000 0. 000 0.00



CONTI D C13510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 13510- BI D ESTI MATE RUN 05/ 01/ 2001
PRQJECT: R 600- 156 ESTI MATE NO 0003 05:57: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0315 STRUCTURE F- 16- FY

0510 202-00462 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3A) 3. 000 0. 000
Sy 0. 000 0. 00
89. 00000 0. 000 0.00
0515 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 50. 000 0. 000
5% 0. 000 0.00
50. 00000 0. 000 0.00
0520 403-33841 *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 64-22) 140. 000 0. 000
TON 0. 000 0. 00
60. 00000 0. 000 0.00
0525 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 174. 000 0. 000
GAL 0. 000 0.00
2. 00000 0. 000 0.00
0530 420- 00500 * GECTEXTI LE ( PAVI NG 547.000 0. 000
Sy 0. 000 0. 00
3. 00000 0. 000 0.00
0535 601- 03540 CONCRETE CLASS DT (DECK TOPPI NG) 24.000 0. 000
cY 0. 000 0.00
250. 00000 0. 000 0.00
0540 602-00000 REI NFORCI NG STEEL 500. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0.00
CAT 0315 CURRENT AMI  $ 49,221.00% 0.00% 0.00

CAT NO0316 STRUCTURE F- 16-FZ

0545 202- 00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 651. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0550 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 48. 000 0. 000
SY 0. 000 0. 00
69. 00000 0. 000 0. 00
0555 202- 00454 REMOVAL CF PORTI ONS OF PRESENT STRUCTURE (CLASS 2A) 33. 000 0. 000
SY 0. 000 0. 00

79. 00000 0. 000 0.00



CONTI D C13510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 13510- BI D ESTI MATE RUN 05/ 01/ 2001
PRQJECT: R 600- 156 ESTI MATE NO 0003 05:57: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0316 STRUCTURE F- 16- FZ

0560 202-00456 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2B) 25. 000 0. 000
SY 0. 000 0. 00
84. 00000 0. 000 0. 00
0565 202-00462 REMOVAL CF PORTI ONS OF PRESENT STRUCTURE (CLASS 3A) 2.000 0. 000
SY 0. 000 0. 00
89. 00000 0. 000 0.00
0570 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 33. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0575 403-33841 *HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 138. 000 0. 000
TON 0. 000 0. 00
60. 00000 0. 000 0.00
0580 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 174. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0. 00
0585 420- 00500 * GEOTEXTI LE ( PAVI NG 547. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0.00
0590 601-03540 CONCRETE CLASS DT (DECK TOPPI NG) 17. 000 0. 000
(14 0. 000 0. 00
250. 00000 0. 000 0. 00
0595 602- 00000 REI NFORCI NG STEEL 500. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0.00
CAT 0316 CURRENT AMT  $ 42,141.00 % 0.00% 0.00

CAT NO0317 STRUCTURE F-16- AM

0600 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 735. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0605 202-00450 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 95. 000 0. 000
SY 0. 000 0. 00

69. 00000 0. 000 0.00



CONTI D C13510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 13510- BI D ESTI MATE RUN 05/ 01/ 2001
PRQJECT: R 600- 156 ESTI MATE NO 0003 05:57: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0317 STRUCTURE F-16- AM

0610 202-00454 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2A) 95. 000 0. 000
SY 0. 000 0. 00
79. 00000 0. 000 0. 00
0615 202- 00456 REMOVAL CF PORTI ONS OF PRESENT STRUCTURE (CLASS 2B) 95. 000 0. 000
SY 0. 000 0. 00
84. 00000 0. 000 0.00
0620 202-00462 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3A) 4.000 0. 000
SY 0. 000 0. 00
89. 00000 0. 000 0. 00
0625 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 95. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0.00
0630 403-33841 *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 64-22) 161. 000 0. 000
TON 0. 000 0. 00
60. 00000 0. 000 0. 00
0635 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 195. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0.00
0640 420-00500 * GEOTEXTI LE ( PAVI NG) 613. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0645 509-08100 PROVI DE TEMPORARY SUPPORT 1. 000 0. 000
LS 0. 000 0. 00
75, 000. 00000 0. 000 0. 00
0650 601-03540 CONCRETE CLASS DT (DECK TOPPI NG) 29. 000 0. 000
(14 0. 000 0. 00
250. 00000 0. 000 0. 00
0655 602- 00000 REI NFORCI NG STEEL 500. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0.00

CAT 0317 CURRENT AMT $ 141, 160. 00 $ 0.00% 0.00



CONTI D C13510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 13510- BI D ESTI MATE RUN 05/ 01/ 2001
PRQJECT: R 600- 156 ESTI MATE NO 0003 05:57: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0318 STRUCTURE F- 16- AY

0660 202- 00240 *REMOVAL OF ASPHALT MAT ( PLANI NG) 758. 000 0. 000
Sy 0. 000 0. 00
25. 00000 0. 000 0.00
0665 202- 00450 REMOVAL OF PORTIONS OF PRESENT STRUCTURE ( CLASS 1) 215. 000 0. 000
5% 0. 000 0.00
69. 00000 0. 000 0.00
0670 202-00454 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 2A) 215. 000 0. 000
Sy 0. 000 0. 00
79. 00000 0. 000 0.00
0675 202- 00456 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2B) 183. 000 0. 000
5% 0. 000 0.00
84. 00000 0. 000 0.00
0680 202-00462 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3A) 9. 000 0. 000
Sy 0. 000 0. 00
89. 00000 0. 000 0.00
0685 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 215. 000 0. 000
5% 0. 000 0.00
50. 00000 0. 000 0.00
0690 403-33841 *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 64-22) 161. 000 0. 000
TON 0. 000 0. 00
60. 00000 0. 000 0.00
0695 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 195. 000 0. 000
GAL 0. 000 0.00
2.00000 0. 000 0.00
0700 420- 00500 * GECTEXTI LE ( PAVI NG 613. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0.00
0705 509-08100 PROVI DE TEMPORARY SUPPCRT 1. 000 0. 000
LS 0. 000 0.00
75, 000. 00000 0. 000 0. 00
0710 601-03540 CONCRETE CLASS DT (DECK TOPPI NG 78. 000 0. 000
Cy 0. 000 0. 00

250. 00000 0. 000 0. 00



CONTI D: C13510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 13510-BI D ESTI MATE RUN 05/ 01/ 2001
PRQJECT: R 600- 156 ESTI MATE NO 0003 05:57: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0318 STRUCTURE F- 16- AY
0715 602-00000  REI NFORCI NG STEEL 500. 000 0. 000
LB 0. 000 0.00
3. 00000 0. 000 0. 00
CAT 0318  CURRENT AMI $  185,582.00 $ 0.00$% 0.00
CAT NO0319 STRUCTURE F- 16-
0720 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 713.000 0. 000
sy 0. 000 0. 00
25. 00000 0. 000 0. 00
0725 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 81. 000 0. 000
5% 0. 000 0.00
69. 00000 0. 000 0. 00
0730 202-00454 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 2A) 62. 000 0. 000
sy 0. 000 0. 00
79. 00000 0. 000 0. 00
0735 202-00456 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 2B) 79. 000 0. 000
5% 0. 000 0.00
84. 00000 0. 000 0. 00
0740 202-00462 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3A) 4. 000 0. 000
sy 0. 000 0. 00
89. 00000 0. 000 0. 00
0745 202-05100  SANDBLASTI NG REI NFORCI NG STEEL 81. 000 0. 000
5% 0. 000 0.00
50. 00000 0. 000 0. 00
0750 403-33841  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 64-22) 164. 000 0. 000
TON 0. 000 0. 00
60. 00000 0. 000 0. 00
0755 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 190. 000 0. 000
GAL 0. 000 0.00
2. 00000 0. 000 0. 00
0760 420-00500 *GEOTEXTI LE ( PAVI NG 596. 000 0. 000
sy 0. 000 0. 00
3. 00000 0. 000 0. 00



CONTI D C13510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 13510- BI D ESTI MATE RUN 05/ 01/ 2001
PRQJECT: R 600- 156 ESTI MATE NO 0003 05:57: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0319 STRUCTURE F-16-1

0765 601-03540 CONCRETE CLASS DT (DECK TOPPI NG) 34. 000 0. 000
(14 0. 000 0. 00
250. 00000 0. 000 0. 00
0770 602-00000 REI NFORCI NG STEEL 500. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
CAT 0319 CURRENT AMT $ 61, 362.00 $ 0.00% 0. 00

CAT NO0320 STRUCTURE F-16-J

0775 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 1,071. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0780 202-00450 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 114. 000 0. 000
SY 0. 000 0. 00
69. 00000 0. 000 0.00
0785 202-00454 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2A) 114. 000 0. 000
SY 0. 000 0. 00
79. 00000 0. 000 0. 00
0790 202-00456 REMOVAL CF PORTI ONS OF PRESENT STRUCTURE (CLASS 2B) 69. 000 0. 000
SY 0. 000 0. 00
84. 00000 0. 000 0.00
0795 202-00462 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3A) 5. 000 0. 000
SY 0. 000 0. 00
89. 00000 0. 000 0. 00
0800 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 114. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0.00
0805 403-33841 *HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 64-22) 187. 700 0. 000
TON 0. 000 0. 00
60. 00000 0. 000 0. 00
0810 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 190. 000 0. 000
GAL 0. 000 0. 00

2. 00000 0. 000 0.00



CONTI D C13510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 13510- BI D ESTI MATE RUN 05/ 01/ 2001
PRQJECT: R 600- 156 ESTI MATE NO 0003 05:57: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0320 STRUCTURE F-16-J

0815 420- 00500 * GECTEXTI LE ( PAVI NG 596. 000 0. 000
Sy 0. 000 0. 00
3. 00000 0. 000 0.00
0820 601-03540 CONCRETE CLASS DT (DECK TOPPI NG) 45. 000 0. 000
cY 0. 000 0.00
250. 00000 0. 000 0.00
0825 602- 00000 REI NFORCI NG STEEL 500. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0.00
CAT 0320 CURRENT AMI  $ 81,768.00% 0.00% 0.00

CAT NO0321 STRUCTURE E- 16-FO

0830 202-00226 REMOVAL COF ASPHALT MAT ( SPECI AL) 291. 000 0. 000
SY 28. 000 2,100. 00
75. 00000 28. 000 2, 100. 00
0835 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 16. 000 0. 000
SY 0. 000 0. 00
69. 00000 0. 000 0. 00
0840 202-00454 REMOVAL CF PORTI ONS OF PRESENT STRUCTURE (CLASS 2A) 14. 000 0. 000
SY 0. 000 0. 00
79. 00000 0. 000 0. 00
0845 202-00456 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2B) 12. 000 0. 000
SY 0. 000 0. 00
84. 00000 0. 000 0. 00
0850 202-00462 REMOVAL CF PORTI ONS OF PRESENT STRUCTURE (CLASS 3A) 1. 000 0. 000
SY 0. 000 0. 00
89. 00000 0. 000 0. 00
0855 202-05100 SANDBLASTI NG REI NFORCI NG STEEL 14.000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0860 403-00720 HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 76. 000 0. 000
TON 10. 000 2,000. 00

200. 00000 10. 000 2,000. 00



CONTI D: C13510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PCN: 13510-BI D ESTI MATE RUN 05/ 01/ 2001
PRQJECT: R 600- 156 ESTI MATE NO 0003 05:57: 11

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0321 STRUCTURE E- 16- FO
0865 601-03540 CONCRETE CLASS DT (DECK TOPPI NG 8. 000 0. 000
cy 0. 000 0. 00
250. 00000 0. 000 0. 00
0870 602-00000  REI NFORCI NG STEEL 500. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
CAT 0321  CURRENT AMT $ 44,532.00 % 4,100.00 $ 4,100. 00
CAT NO0322 STRUCTURE F-16-BC
0875 202-00226 REMOVAL OF ASPHALT MAT ( SPECI AL) 97. 000 0. 000
5% 97. 000 7,275. 00
75. 00000 97. 000 7,275. 00
0880 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 97. 000 0. 000
sy 97. 000 6, 693. 00
69. 00000 97. 000 6, 693. 00
0885 202-00454 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 2A) 97. 000 0. 000
5% 97. 000 7, 663. 00
79. 00000 97. 000 7, 663. 00
0890 202-00456 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 2B) 37.000 0. 000
sy 0. 000 0. 00
84. 00000 0. 000 0. 00
0895 202-00462 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3A) 3.000 0. 000
5% 0. 000 0.00
89. 00000 0. 000 0. 00
0900 202-05100  SANDBLASTI NG RElI NFORCI NG STEEL 97. 000 0. 000
5% 97. 000 4, 850. 00
50. 00000 97. 000 4, 850. 00
0905 403-00720  HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 27.000 0. 000
TON 27. 000 5, 400. 00
200. 00000 27.000 5, 400. 00
0910 601-03540 CONCRETE CLASS DT (DECK TOPPI NG 26. 000 0. 000
cy 8. 000 2, 000. 00
250. 00000 8. 000 2, 000. 00



CONTI D: C13510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 13510-BI D ESTI MATE RUN 05/ 01/ 2001
PRQJECT: R 600- 156 ESTI MATE NO 0003 05:57: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0322 STRUCTURE F-16- BC
0915 602-00000  REI NFORCI NG STEEL 500. 000 0. 000
LB 63. 000 189. 00
3. 00000 63. 000 189. 00
CAT 0322  CURRENT AMT $ 43,256.00 $ 34,070.00 $ 34, 070. 00
CAT NO0323 STRUCTURE F- 16- CS
0920 202-00226 REMOVAL OF ASPHALT MAT ( SPECI AL) 74.000 0. 000
sy 74.000 5, 550. 00
75. 00000 74. 000 5, 550. 00
0925 202-00450 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 68. 000 0. 000
5% 68. 000 4,692. 00
69. 00000 68. 000 4,692. 00
0930 202-00454 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 2A) 57. 000 0. 000
sy 57. 000 4,503. 00
79. 00000 57. 000 4,503. 00
0935 202-00456 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 2B) 37.000 0. 000
5% 0. 000 0.00
84. 00000 0. 000 0. 00
0940 202-00462 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 3A) 3. 000 0. 000
sy 0. 000 0. 00
89. 00000 0. 000 0. 00
0945 202-05100  SANDBLASTI NG REI NFORCI NG STEEL 64. 000 0. 000
5% 57. 000 2, 850. 00
50. 00000 57. 000 2, 850. 00
0950 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 14. 500 0. 000
TON 14.500 2, 900. 00
200. 00000 14. 500 2, 900. 00
0955 601-03540 CONCRETE CLASS DT (DECK TOPPI NG 26. 000 0. 000
cy 2.500 625. 00
250. 00000 2.500 625. 00
0960 602-00000  REI NFORCI NG STEEL 500. 000 0. 000
LB 67. 000 201. 00
3. 00000 67. 000 201. 00
CAT 0323  CURRENT AMT $ 32,220.00% 21,321.00 % 21, 321.00
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CONTI D: C13510
PCN: 13510-BI D ESTI MATE RUN 05/ 01/ 2001
PRQJECT: R 600- 156 ESTI MATE NO 0003 05:57: 11

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT

UNI T PRI CE

CAT NO0400 CONSTRUCTI ON_ENG NEERI NG BI D_| TEMS
0965 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 5, 000. 00 $ 0.00$% 0.00

PRQJECT TOTAL CURRENT AMI $ 1,662,729.00$%

108,439.00% 547,492.00



